

Appendix 1 – Current and Provisional Schedules

The tentative schedule for the current auction as well as the provisional dates for each remaining auction over the course of the CBP are provided below. The actual schedule for each auction will be posted to the calendar page of the CBP website. The Auction Manager, in consultation with AEP Ohio and Commission Staff, may make changes to the schedule as circumstances warrant. Any such change will be announced to bidders and posted to the CBP website.

March 2025 Auction

Activity	Date
Bidder Information Session	Tuesday, January 07, 2025
Auction Manager announces tranche targets, tranche size, MW-measure	Tuesday, January 07, 2025
Part 1 Window opens	Thursday, January 09, 2025
Auction Manager announces minimum and maximum starting prices	Monday, January 13, 2025
Part 1 Applications are due	12PM (noon) Friday, January 24, 2025
Part 1 Notification Date	Thursday, January 30, 2025
Part 2 Window opens	Friday, January 31, 2025
Auction Manager announces any update to the MW-measure and announces seasonal factors	Friday, January 31, 2025
Part 2 Applications are due	12PM (noon) Tuesday, February 18, 2025
Part 2 Notification Date	Tuesday, February 25, 2025
Bidder User Manual Distributed	Tuesday, February 25, 2025
Trial Auction for Registered Bidders	Wednesday, February 26, 2025
Auction Manager informs Registered Bidders of round 1 prices	Thursday, February 27, 2025
Auction begins	Tuesday, March 04, 2025
Auction Manager notifies AEP Ohio and the Commission of results	On day of auction close
End of Commission review period	Within two days of the auction close
Master SSO Supply Agreements Signed	Within three days of end of Commission review
Power Flow	Sunday, June 01, 2025

November 2025 Auction

Activity	Date
Alternate guaranty process begins	Thursday, August 28, 2025
Bidder Information Session	Friday, September 05, 2025
Auction Manager announces tranche targets, tranche size, MW-measure	Friday, September 05, 2025
Alternate guaranty process ends	Friday, September 12, 2025
Auction Manager announces minimum and maximum starting prices	Friday, September 19, 2025
Part 1 Window opens	Friday, September 19, 2025
Part 1 Applications are due	12PM (noon) Wednesday, October 01, 2025
Part 1 Notification Date	Tuesday, October 07, 2025
Part 2 Window opens	Wednesday, October 08, 2025
Auction Manager announces any update to the MW-measure and announces seasonal factors	Wednesday, October 08, 2025
Part 2 Applications are due	12PM (noon) Tuesday, October 21, 2025
Part 2 Notification Date	Tuesday, October 28, 2025
Bidder User Manual Distributed	Tuesday, October 28, 2025
Trial Auction for Registered Bidders	Wednesday, October 29, 2025
Auction Manager informs Registered Bidders of round 1 prices	Thursday, October 30, 2025
Auction begins	Tuesday, November 04, 2025
Auction Manager notifies AEP Ohio and the Commission of results	On day of auction close
End of Commission review period	Within two days of the auction close
Master SSO Supply Agreements Signed	Within three days of end of Commission review
Power Flow	Monday, June 01, 2026

March 2026 Auction

Activity	Date
Bidder Information Session	Tuesday, January 06, 2026
Auction Manager announces tranche targets, tranche size, MW-measure	Tuesday, January 06, 2026
Part 1 Window opens	Thursday, January 08, 2026
Auction Manager announces minimum and maximum starting prices	Monday, January 12, 2026
Part 1 Applications are due	12PM (noon) Friday, January 23, 2026
Part 1 Notification Date	Thursday, January 29, 2026
Part 2 Window opens	Friday, January 30, 2026
Auction Manager announces any update to the MW-measure and announces seasonal factors	Friday, January 30, 2026
Part 2 Applications are due	12PM (noon) Tuesday, February 17, 2026
Part 2 Notification Date	Tuesday, February 24, 2026
Bidder User Manual Distributed	Tuesday, February 24, 2026
Trial Auction for Registered Bidders	Wednesday, February 25, 2026
Auction Manager informs Registered Bidders of round 1 prices	Thursday, February 26, 2026
Auction begins	Tuesday, March 03, 2026
Auction Manager notifies AEP Ohio and the Commission of results	On day of auction close
End of Commission review period	Within two days of the auction close
Master SSO Supply Agreements Signed	Within three days of end of Commission review
Power Flow	Monday, June 01, 2026

November 2026 Auction

Activity	Date
Alternate guaranty process begins	Thursday, August 27, 2026
Bidder Information Session	Friday, September 04, 2026
Auction Manager announces tranche targets, tranche size, MW-measure	Friday, September 04, 2026
Alternate guaranty process ends	Friday, September 11, 2026
Auction Manager announces minimum and maximum starting prices	Friday, September 18, 2026
Part 1 Window opens	Friday, September 18, 2026
Part 1 Applications are due	12PM (noon) Wednesday, September 30, 2026
Part 1 Notification Date	Tuesday, October 06, 2026
Part 2 Window opens	Wednesday, October 07, 2026
Auction Manager announces any update to the MW-measure and announces seasonal factors	Wednesday, October 07, 2026
Part 2 Applications are due	12PM (noon) Tuesday, October 20, 2026
Part 2 Notification Date	Tuesday, October 27, 2026
Bidder User Manual Distributed	Tuesday, October 27, 2026
Trial Auction for Registered Bidders	Wednesday, October 28, 2026
Auction Manager informs Registered Bidders of round 1 prices	Thursday, October 29, 2026
Auction begins	Tuesday, November 03, 2026
Auction Manager notifies AEP Ohio and the Commission of results	On day of auction close
End of Commission review period	Within two days of the auction close
Master SSO Supply Agreements Signed	Within three days of end of Commission review
Power Flow	Tuesday, June 01, 2027

March 2027 Auction

Activity	Date
Bidder Information Session	Tuesday, January 05, 2027
Auction Manager announces tranche targets, tranche size, MW-measure	Tuesday, January 05, 2027
Part 1 Window opens	Thursday, January 07, 2027
Auction Manager announces minimum and maximum starting prices	Monday, January 11, 2027
Part 1 Applications are due	12PM (noon) Friday, January 22, 2027
Part 1 Notification Date	Thursday, January 28, 2027
Part 2 Window opens	Friday, January 29, 2027
Auction Manager announces any update to the MW-measure and announces seasonal factors	Friday, January 29, 2027
Part 2 Applications are due	12PM (noon) Tuesday, February 16, 2027
Part 2 Notification Date	Tuesday, February 23, 2027
Bidder User Manual Distributed	Tuesday, February 23, 2027
Trial Auction for Registered Bidders	Wednesday, February 24, 2027
Auction Manager informs Registered Bidders of round 1 prices	Thursday, February 25, 2027
Auction begins	Tuesday, March 02, 2027
Auction Manager notifies AEP Ohio and the Commission of results	On day of auction close
End of Commission review period	Within two days of the auction close
Master SSO Supply Agreements Signed	Within three days of end of Commission review
Power Flow	Tuesday, June 01, 2027